
Schematic FS Schedule and Critical Linkages - March 10, 2010 

Tasks 
2010 2011 
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Key Preliminary FS Activities 

HST and Sediment Stability Modeling 1 
MNR/Recontamination Modeling * 2 
PRG Selection and AOPC Refinement 6 
ARARs and Their Application Negotiations 3 8 
Habitat Framework Discussions 7 

Key FS Tasks 
Detailed MNR, Recon., and other evaluations 2,4 5 
Develop SMAs and I.D. and Screen Tech. 1,3,6 
Development and Screening of Alternatives 7 4 
Alternatives Screening - EPA Check in 
Detailed Evaluation of Alternatives 5 
Internal Draft FS for LWG Review 
Finalize and Submit Draft FS to EPA 

Overall Summary of Time Line 

Yellow - Preliminary FS Tasks 
Tan - SMA Development and Screening of Technologies 
Green - Screening of Alternatives 
Blue - Detailed Evaluation of Alternatives 
Purple - Draft FS 

* Model Calibration Check in with EPA (including total PCBs) 

Critical Linkages 
1 Need erosion areas from HST model to have complete AOPC set for technology screening. 
2 Need calibrated F&T model to determine preliminary MNR areas. 
3 Need ARARs and their application to assess basic aspects of alternatives such as cap thickness, basic CDF configurations, and 

likely dredge water quality impacts. 
4 Need at least very preliminary MNR estimates to screen MNR alternatives by location (very brief time for information exchange here). 
5 Need final MNR and recontamination results to complete detailed evaluation of screened alternatives. 
6 Need refined PRGs and AOPCs to determine SMAs, subSMAs, volumes, and to conduct technology screening. 
7 Need Habitat Framework to screen alternatives. 
8 CDF ARARs and application discussion taking place in March is past deadline. Need to resolve (including any CAD issues) one week from 

March 10 Managers meeting. 
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